COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 09/ 2018

ESTI MATE SUMVARY 10: 28: 07
CONTI D; C20866 ESTI MATE NG 0006 PROG SPEC YR: 2005
PCN: 20866- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 122.0 DAYS TI ME ALLOW 190 WORK DAYS
US 36 at MP 140.1 and MP 140.9 PERCENT TIME:  64.21 ORI G TIME ALLOW 190 WORK DAYS
PROJECT NO. BR0362- 037
US 36 BRI DGE REPLACEMENTS
NAMVE OF ROAD:
PRQIECT COUNTI ES: WASHI NGTON
CONTRACTOR:
JHL ENTERPRI SES, INC. dba JHL CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 03/ 31/ 2018 DATE TI ME STARTED 09/25/2017
7076S. ALTON WAY, BLDG. H DATE LET 07/ 27/ 2017 DATE WORK BEGAN 09/ 25/2017
DATE AWARDED 08/ 14/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/06/2017 DATE ACCEPTED
CENTENNI AL CO 80112-20;(303)741- 6116 DATE NOTI CE TO PROCEED 09/ 25/ 2017
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 3,962, 983. 68 PARTI Cl PATI NG $  2,229,631.57 $ 806, 033. 35
AWARD PRQIECT AMT: $  3,827,189.24 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 56.26% TOTAL EARNI NGS 2,229, 631.57 806, 033. 35
FUNDS AVAI LABLE: $ 1,733,352 11 STOCKPI LED MATERI ALS 0.00 -56,321. 42
GROSS EARNI NGS 2,229, 631.57 749, 711. 93
TOTAL CLAI VS $ 0.00 RETAI NAGE -57, 306. 65 - 20, 344. 30
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,172,324.92 729, 367. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,172,324.92 729, 367. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 729, 367. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20866- BI D ESTI MATE RUN 04/ 09/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO 0006 10: 28: 07
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00220 Renoval of Asphalt Mat 1, 123. 000 1,123. 000
Sy 0. 000 0. 00
5.27000 1,123. 000 5,918.21
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 3, 816. 000 0. 000
SY 0. 000 0. 00
2.21000 0. 000 0. 00
0015 202-00250 *Renoval of Pavenent Marking 1, 489. 000 1, 489. 000
SF 0. 000 0. 00
3.97000 1, 489. 000 5,911. 33
0017 202-00090 Rem Del i neat or Novenber 2017 MCRs 37. 000 0. 000
EACH 0. 000 0. 00
7.50000 0. 000 0. 00
0020 202-01000 *Renobval of Fence 2,110. 000 2,110. 000
LF 0. 000 0. 00
1. 70000 2,110. 000 3,587.00
0025 202-01035 *Rermoval of Gate 2.000 2.000
EACH 0. 000 0. 00
226. 65000 2.000 453. 30
0030 203-00050 *Unsui tabl e Materi al 177.000 134. 000
CcY 43. 000 499. 66
11. 62000 177. 000 2,056. 74
0035 203-00060  *Enbanknment Material (Conplete In Place) 8, 084. 000 374.000
cY 532. 000 29,414. 28
55. 29000 906. 000 50, 092. 74
0040 203-01500 *Bl adi ng 100. 000 0. 000
HOUR 0. 000 0. 00
169. 98000 0. 000 0. 00
0045 203-01550 *Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
169. 98000 0. 000 0. 00
0050 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00

226. 64000 0. 000 0. 00



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20866- BI D ESTI MATE RUN 04/ 09/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO 0006 10: 28: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 203-01620 Sweepi ng 20. 000 1.000
HOUR 13. 000 957. 58
73. 66000 14. 000 1, 031. 24
0060 206-00000  *Structure Excavation 1,542.000 434. 000
cY 561. 300 10, 176. 37
18. 13000 995. 300 18,044.79
0065 208-00002 *Erosion Log Type 1 (12 Inch) 5, 639. 000 4, 740. 000
LF 746. 000 3,170.50
4. 25000 5, 486. 000 23,315.50
0070 208-00013 *Erosi on Log Type 1 (20 Inch) 270. 000 270. 000
LF 0. 000 0. 00
10. 20000 270. 000 2,754.00
0075 208- 00035 *Aggr egat e Bag 500. 000 0. 000
LF 0. 000 0.00
7.37000 0. 000 0. 00
0080 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 699. 83000 2.000 3, 399. 66
0085 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
3,682.97000 2.000 7,365. 94
0090 208-00103 Renoval and Disposal of Sedinent (Labor) 50. 000 15. 000
HOUR 12. 000 747.96
62. 33000 27.000 1,682.91
0095 208-00105 Renoval and Disposal of Sedinment (Equipnent) 100. 000 5. 000
HOUR 11.000 1, 059. 52
96. 32000 16. 000 1,541.12
0100 208-00207  *Erosion Control Management 50. 000 19. 000
DAY 9. 000 3,059.73
339. 97000 28. 000 9,519. 16
0105 212-00006 *Seeding (Native) 2.620 0. 000
ACRE 0. 000 0. 00

849. 92000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0110 212-00009

0115

212-00032

0120

213-00003

0125

213- 00061

0130

304- 06000

0135

403- 00720

0140

403- 34751

0145

420- 00112

0150

506- 00209

0155

506- 00218

0160 507-00400

C20866
20866-BI D
BR0362- 037
| TEM
DESCRI PTI ON

*Seedi ng (Tenporary)

*Soi | Conditioning

*Mil ching (Weed Free)

*Mul ch Tackifier

*Aggr egat e Base Course (Cl ass 6)

*Hot M x Asphalt (Patching) (Asphalt)

*Hot M x Asphalt (Gading SX) (75) (PG 64-28)

*Geotextile (Drainage) (Cass 1)

*Riprap (9 Inch)

*Ri prap (18 Inch)

*Bi tum nous Slope and Ditch Paving (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2. 400
ACRE
623. 27000
2. 620
ACRE
3, 682. 97000
4.850
ACRE
679. 93000
970. 000
LB
2. 72000
152. 000
TON
96. 32000
10. 000
TON
283. 31000
1, 277. 000
TON
143. 35000
2, 274. 000
%
4. 82000
354. 000
cy
111. 06000
1, 072. 000
cy
111. 06000
6. 000
TON

509. 95000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.400
0. 000
2.400

0. 000
0. 000
0. 000

2.400
0. 000
2.400

500. 000
0. 000
500. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

607. 000
746. 600
1, 353. 600

121. 000
102. 500
223. 500

313. 000
458. 800
771.800

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 09/ 2018

3,598

11,383

50, 954

.00

.00

.00

.00

.00

.00

.00

61

65

33

.00

10: 28: 07

AMOUNT

1, 495.

1, 631.

1, 360.

6,524

24, 821.

85,716

85

.00

83

00

.00

.00

.00

35

91

11

.00



CONTI D

CAT NO0200

0165

0170

0175

0180

0185

0190

0195

0200

0205

0206

0208

606- 00301

606- 01370

606- 02005

607- 00005

607-00010

607- 01100

607-11580

607-60120

609- 60011

612- 00041

612-00043

ROADWAY

C20866
20866- Bl D
BR0362- 037
| TEM
DESCRI PTI ON
*Quardrail Type 3 (6-3 Post Spacing)

*Transition Type 3G

*End Anchorage (Fl ared)

*End Post

*Cor ner

and Line Brace Post

*Fence Barbed Wre Wth Treated Woden Posts

*Fence (Tenporary)

*20 Foot

Gate

*Curb Type 6 (Section M

Delin (Flex) (Ty 1) Novenber 2017 MCRs

Delin (Flex) (Ty Il11) Novenber 2017 MCRs

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
700. 000
LF
23. 34000
8. 000
EACH
1, 884. 55000
8. 000
EACH
2, 193. 92000
4. 000
EACH
277. 64000
6. 000
EACH
334. 30000
2,021. 000
LF
7. 08000
2, 280. 000
LF
4. 82000
2.000
EACH
736. 60000
180. 000
LF
14. 17000
29. 000
EACH
103. 55000
8. 000
EACH

108. 10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,280. 000
0. 000

2,280. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

29. 000
0. 000
29. 000

8. 000
0. 000
8. 000
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ESTI MATE RUN 04/ 09/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 28: 07

AMOUNT

10, 989

3,002

864.

.00

.00

.00

.00

.00

.00

60

.00

.00

95

80



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20866- BI D ESTI MATE RUN 04/ 09/ 2018
PRQIECT BR0362- 037 ESTI MATE NO 0006 10: 28: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200  ROADWAY
0210 615-00030  *Enbanknent Protector Type 3 6. 000 0. 000
EACH 0. 000 0. 00
1, 643. 17000 0. 000 0. 00
0215 621-00450 *Det our Pavement 8, 463. 000 6, 771. 000
SY 0. 000 0. 00
42.28000 6, 771. 000 286, 277. 88
0220 624-20300  *Detour Drainage Pipe (Class 0) 322. 000 322. 000
LF 0. 000 0. 00
12. 67000 322.000 4,079.74
0225 624-22012 *12 Inch Drainage Pipe (O ass 2) 90. 000 0. 000
LF 0. 000 0. 00
107. 66000 0. 000 0.00
0230 625-00000 *Construction Surveying 1. 000 0. 400
LS 0.173 5,190. 00
30, 000. 00000 0.573 17, 190. 00
0235 626- 00000 *Mobi | i zat i on 1. 000 0. 304
LS 0. 203 127, 890. 00
630, 000. 00000 0. 507 319, 410. 00
0240 626-01104  *Public Information Services (Tier V) 1. 000 0.500
LS 0. 250 1,983.00
7,932. 00000 0. 750 5, 949. 00
0245 627-00008 *Modi fi ed Epoxy Pavement Marking 38. 000 0. 000
GAL 0. 000 0. 00
254. 00000 0. 000 0.00
0250 627-00013 *Paverent Marking Paint (H gh Build) 64. 000 64. 000
GAL 0. 000 0. 00
141. 00000 64. 000 9, 024. 00
0255 630-00000 *Fl aggi ng 3, 000. 000 1, 063. 000
HOUR 608. 000 16, 416. 00
27. 00000 1,671. 000 45,117.00
0260 630-00007 *Traffic Control Inspection 100. 000 59. 000
DAY 19. 000 3,857.00
203. 00000 78. 000 15, 834. 00



CONTI D

CAT NO0200

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

630- 00012

630- 80001

630- 80337

630- 80341

630- 80342

630- 80355

630- 80360

630- 80363

630- 80364

630- 80367

630- 80370

ROADWAY

C20866
20866- Bl D
BR0362- 037
| TEM
DESCRI PTI ON
*Traffic Control Managenent

*Fl ashi ng Beacon (Portable)

*Barricade (Type 3 MC) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zi ng Device (Wth Light) (Flashing)

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

*Portable Traffic Speed Monitor

*Concrete Barrier (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
DAY
747. 00000
12. 000
EACH
1, 133. 00000
4. 000
EACH
215. 00000
78. 000
EACH
77.00000
16. 000
EACH
39. 00000
2.000
EACH
20, 397. 00000
50. 000
EACH
29. 00000
12. 000
EACH
34. 00000
20. 000
EACH
34. 00000
4. 000
EACH
5, 439. 00000
2, 235. 000
LF

12. 70000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

66. 000
39. 000
105. 000

4. 000
0. 000
4.000

2.000
0. 000
2.000

39. 000
0. 000
39. 000

8. 000
0. 000
8. 000

1. 000
0. 000
1.000

25. 000
0. 000
25. 000

6. 000
0. 000
6. 000

4.000
0. 000
4.000

2.000
0. 000
2.000

1,117.500
0. 000
1,117.500
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ESTI MATE RUN 04/ 09/ 2018

29, 133

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 28: 07

AMOUNT

78, 435

4,532

430.

3,003

312

20, 397

725.

204

136.

10, 878

14,192

00

00

00

00

00

00

00

00

00

00

25



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20866- BI D ESTI MATE RUN 04/ 09/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO 0006 10: 28: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 630-80380 *Traffic Cone 100. 000 18. 500
EACH 0. 000 0. 00
3. 40000 18. 500 62. 90
0325 630-80430 *Runbl e Strip (Portable) 4.000 1.500
EACH 0. 000 0. 00
2, 266. 00000 1. 500 3,399. 00
0330 630-85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4.000 2.000
(Tenporary)
EACH 0. 000 0. 00
991. 00000 2.000 1, 982.00
0335 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70012 F/ A Asphalt Pavenent |ncentive 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70016 F/ A Fuel Cost Adjustment 5, 000. 000 252. 870
FA 388. 680 388. 68
1. 00000 641. 550 641. 55
0355 700-70019 F/ A Asphalt Cenent Cost Adjustnment 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70023 F/ A On-The-Job Trai nee 1, 280. 000 0. 000
FA 753. 000 753. 00
1. 00000 753. 000 753. 00
0365 700-70220 F/ A Phone Service 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,644,474.37$ 300, 632.87 $ 1, 116, 045. 36



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20866- BI D ESTI MATE RUN 04/ 09/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO 0006 10: 28: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-22-X

0370 202-00400 *Renoval of Bridge 1. 000 1.000
EACH 0. 000 0. 00
27,763. 89000 1. 000 27,763. 89
0375 206-00000 *Structure Excavation 450. 000 450. 000
cY 0. 000 0. 00
18. 13000 450. 000 8,158.50
0380 206-00100  *Structure Backfill (Cass 1) 546. 000 0. 000
cY 546. 000 32,175.78
58. 93000 546. 000 32,175.78
0381 900- 00004 Added Item (Cubic Yard)/ Filter Material (O ass B) 0. 000 0. 000
Price Reduce
cY -26.000 -188. 76
7.26000 -26. 000 -188.76
0385 206-00200  *Structure Backfill (Cass 2) 200. 000 0. 000
cY 66. 000 3,889.38
58. 93000 66. 000 3, 889. 38
0390 206-00360  *Mechanical Reinforcement of Soil 546. 000 0. 000
cY 546. 000 19, 797. 96
36. 26000 546. 000 19, 797. 96
0395 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 138. 000 0. 000
TON 0. 000 0. 00
143. 35000 0. 000 0. 00
0400 502-00460 *Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
96. 32000 12. 000 1,155. 84
0405 502-11489  *Steel Piling (HP 14x89) 475. 000 475. 000
LF 0. 000 0. 00
23. 00000 475. 000 10, 925. 00
0406 900-00012 Added Item (Foot)/ Steel Piling Cutoff (HP 14X89) 50. 000 50. 000
LF 0. 000 0. 00
18. 40000 50. 000 920. 00
0410 503-00048  *Drilled Caisson (48 |nch) 84. 000 84.000
LF 0. 000 0. 00

511. 77000 84. 000 42,988. 68



CONTI D

F-22-X

CAT NO0300

0415 503-00310

0420

515- 00120

0425

518-01002

0430

601- 03040

0435

602- 00011

0435

0436

900- 00007

0440

606-11030

0445

613- 00200

0450 618-00142

C20866
20866-BI D
BR0362- 037
| TEM
DESCRI PTI ON

*Crosshol e Sonic Logging Testing

*Wat er proofi ng (Menbrane)

*Bri dge Expansion Device (0-2 Inch)

*Concrete Class D (Bridge)

*Rei nforcing Steel

(H gh Performance)

MATERI AL ALLOMANCE Rebar

Added Item (Each)/ Pre-cast Deck Panel
F-22-X

St ockpi |l e

*Bridge Rail

Type 10M

Condui t

2 Inch Electrical

Prestressed Concrete | (BT42)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 699. 83000
845. 000
%
20. 30000
80. 000
LF
255. 16000
442. 000
cy
574. 55000
71, 709. 000
LB
0. 90000
LB
0. 62000
60. 000
EACH
374. 71000
391. 000
LF
106. 07000
400. 000
LF
10. 00000
589. 000
LF

248. 39000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

104. 300
337.700
442.000

15, 210. 000
56, 499. 000
71,709. 000

56, 499. 000
-56, 499. 000
0. 000

60. 000
-60. 000
0. 000

0. 000
0. 000
0. 000

0. 000
400. 000
400. 000

589. 000
0. 000
589. 000
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194, 025

50, 849

- 35, 029.

-22,482.

4, 000

.00

.00

.00

54

10

38

60

.00

00

.00

10: 28: 07

AMOUNT

3,399

253, 951.

64, 538

4,000

146, 301.

66

.00

.00

10

10

.00

.00

.00

00

71



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20866- BI D ESTI MATE RUN
PRQIECT: BR0362- 037 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 F-22-X

0450 MATERI AL ALLOWANCE Prestress G rder 0. 000
LF 0. 000 0.00
123. 26000 0. 000 0.00
CAT 0300 CURRENT AMT $  749,166.79 % 247,037.02% 619,776.84
CAT NO0301 F-23-U

0455 202- 00400 *Renoval of Bridge 1.000 1.000
EACH 0. 000 0. 00
27, 763. 89000 1.000 27,763. 89
0460 206-00000  *Structure Excavation 480. 000 480. 000
cY 0. 000 0.00
18. 13000 480. 000 8,702.40
0465 206-00100  *Structure Backfill (O ass 1) 744. 000 0. 000
CcY 744.000 43, 843.92
58. 93000 744.000 43, 843. 92
0470 206-00200 *Structure Backfill (dass 2) 70. 000 0. 000
cY 70. 000 4,125.10
58. 93000 70. 000 4,125.10
0475 206-00360  *Mechanical Reinforcement of Soil 744.000 0. 000
CcY 744.000 26,977. 44
36. 26000 744.000 26,977. 44
0480 403-34751 *Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 78. 000 0. 000
TON 0. 000 0. 00
143. 35000 0. 000 0. 00
0485 502-00460 *Pile Tip 12. 000 12. 000
EACH 0. 000 0. 00
96. 32000 12. 000 1, 155. 84
0490 502-00500  *Conplete Joint Penetration (CIJP) Splice 14. 000 14. 000
EACH 0. 000 0.00
291. 80000 14. 000 4,085. 20
0495 502-11489 *Steel Piling (HP 14x89) 544. 000 544. 000
LF 0. 000 0. 00

23. 00000 544.000 12,512.00



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20866- BI D ESTI MATE RUN 04/ 09/ 2018
PRQJECT: BR0362- 037 ESTI MATE NO 0006 10: 28: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-23-U

0496 900- 00012 Added Item (Foot)/ Steel Piling Cutoff (HP 14X89) 30. 000 30. 000
LF 0. 000 0.00
18. 40000 30. 000 552. 00
0500 515-00120 *\Wat er proofi ng (Menbrane) 480. 000 0. 000
SY 0. 000 0. 00
20. 30000 0. 000 0. 00
0505 518-01002 *Bri dge Expansion Device (0-2 Inch) 80. 000 0. 000
LF 0. 000 0. 00
255. 16000 0. 000 0. 00
0510 601-03040 *Concrete Cass D (Bridge) 315. 000 97. 200
cY 217. 800 125, 136. 99
574. 55000 315. 000 180, 983. 25
0515 602-00011  *Reinforcing Steel (Hi gh Performance) 41, 820. 000 7,478. 000
LB 34, 342. 000 30, 907. 80
0. 90000 41, 820. 000 37,638. 00
0515 MATERI AL ALLOWMANCE Rebar 34,342. 000
LB -34,342. 000 -21,292.04
0. 62000 0. 000 0. 00
0516 900-00007 Added Item (Each)/ Pre-cast Deck Panel Stockpile 27.000 27.000
F-23-U
EACH -27.000 -10, 117. 17
374. 71000 0. 000 0. 00
0520 606-11030 *Bridge Rail Type 10M 227.000 0. 000
LF 0. 000 0. 00
106. 07000 0. 000 0. 00
0525 613-00200 2 Inch Electrical Conduit 246. 000 0. 000
LF 246. 000 2,460. 00
10. 00000 246. 000 2,460. 00
0530 618-00142 Prestressed Concrete | (BT42) 265. 000 265. 000
LF 0. 000 0. 00

248. 39000 265. 000 65, 823. 35



CONTI D: C20866 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20866- BI D ESTI MATE RUN
PRQIECT: BR0362- 037 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 F-23-U

0530 MATERI AL ALLOWANCE Prestress G rder 0. 000
LF 0. 000 0.00

123. 26000 0. 000 0. 00

CAT 0301 CURRENT AMI $  492,155.55$ 202,042.04% 416, 622.39
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0535 620- 00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
26, 241. 97000 1. 000 26, 241. 97
0540 620-00011 Field Laboratory (O ass 1) 1. 000 1.000
EACH 0. 000 0. 00
43, 240. 00000 1. 000 43, 240. 00
0545 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
7, 705. 00000 1. 000 7,705. 00
CAT 0400 CURRENT AMT $ 77,186.97 % 0.00% 77,186. 97

PROJECT TOTAL CURRENT AMI $ 3,962,983.68 % 749,711.93$ 2,229, 631. 56



